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CCR No. 97-0442 Logged Date 4 / 1 / 9 7 Rev. - Request Type   CCR

Priority Routine Urgent X Emergency Affected Release Change Class I I

Title (description)
Update ECS Project CCBs:  Allocation of Authority and Responsibility for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

151-TR-001-005 505-01-41-135

RTM Change Start New Baseline X

Problem
ESDIS Project Configuration Change Request 505-01-41-135 redirects ECS to deliver Pre-Release B
Testbed instead of
Release A.

Proposed Solution
Rename the Release A CCB to Pre-Release B Testbed CCB.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O X

Procurement QO Rel. Dev Rel. A X Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator  Charles L. Poole (Signed)  Charles  L. Poole     4/1/97
Signature Date

Office  SMO Office Manager (Signed)  Paul Fingerman    4/2/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   Paul Fingerman     4/2/97
Signature Date
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